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RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study 
(RI/FS) - Progress Report No. 77 Month Ending November 2012 

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the 
following is intended to provide a summary of activities completed during the past month 
in compliance with the aforementioned Agreement. It is also intended to provide a brief 
summary of pending and on-going activities. 

EPA and TAI continue to cooperatively review and draft resolution language associated 
with the September 2012 dispute. It is anticipated that final language will be attained in 
the near future, and that a revised quality assurance project plan for the Phase 2 Sediment 
Study submitted for review and approval within a mutually agreeable timeframe 
thereafter. 

The draft final fish tissue data summary report (April 2012) is being revised based on 
comments received on the 26th of November. Consistent with an electronic 
correspondence as received on the 6 t h of December, a final version of the aforementioned 
data summary report is due to EPA no later than January 2, 2013. Similarly, a draft data 
summary report for white sturgeon sediment toxicity testing is due on or before the 2 n d of 
January 2013. 

TAI received an EPA Technical Team level of effort for soil sampling and analysis on 
the 26 th of November. TAI will review the level of effort and if necessary seek 
clarification prior to drafting a quality assurance project plan. Similarly, a level of effort 
for the Bossburg Flats Area has been received. At this time, additional information is 
needed (e.g., sample location coordinates, electronic data files) before the information 
can be thoroughly considered and evaluated. 

Should you have any questions or require any additional information, please do not 
hesitate to contact me at 509-623-4585. 
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